ARRA ACCELERATED MILESTONES --- AS OF 08/31/2009

RECOVERY PROJECT OR ACTIVITY / MILESTONE DUE EXPECTED ACCELERATED COMPLETION
ACCELERATED MILESTONE TITLE DATE DATE WITH ARRA FUNDING
IDAHO
INL-Cleanup of Surplus Nuclear Facilities -- CPP-
601/640 Complex D&D Post 2012 9/30/2011
INL-Cleanup of Surplus Nuclear Facilities -- VCO
Lines under TRA-632 building o130/13 o130/11
NEVADA
Subml‘t C(?rrectlve Action Unit 367 Corrective Action 12/15/2010 12/31/2009
Investigation Plan
Subfn.lt Corrective Action Unit 367 Corrective Action 7132011 11/10/2010
Decision Document
Submllt anectlve Action Unit 374 Corrective Action 12/15/2017 2/26/2010
Investigation Plan
Subfn.1t Corrective Action Unit 374 Corrective Action 713/2018 /572011
Decision Document
Subml‘t C(?rrectlve Action Unit 375 Corrective Action 12/15/2014 4/30/2010
Investigation Plan
Submit Corrective Action Unit 375 Corrective Action 7132015 3/16/2011

Decision Document
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RECOVERY PROJECT OR ACTIVITY /

MILESTONE DUE

EXPECTED ACCELERATED COMPLETION

ACCELERATED MILESTONE TITLE DATE DATE WITH ARRA FUNDING
Subm{t C(?rrectlve Action Unit 106 Corrective Action 11/13/2012 6/16/2010
Investigation Plan
Subm}t Corrective Action Unit 106 Corrective Action 9/11/2013 4/512011
Decision Document

OAK RIDGE
ETTP K-27 Building Characterization and Pre-
Demolition Ready -- High Risk Equipment CS 171372011 4/13/2010
Bldg 3026 C&D Wooden Structure D&D -- Waste
Handling Plan (WHP) 8/15/2009 5/14/2009 (ACTUAL)
Bldg 3026 -- CS Initiated 9/18/2011 Sep-09
Bldg 3026 -- Phased Construction Completion Report
(PCCR) 9/30/2012 Jun-10
2000 Complex D&D Project -- WHP (NW Quad) 8/12/2011 Dec-09
2000 Complex -- PCCR 4/19/2013 Jun-11
SWSA 3 -- BV Burial Grounds -- Completion 2030 Sep-11
Y-12 Salvage Yard, Scrap Removal -- WHP 6/25/2010 03/12/2009 (ACTUAL)
Y-12 Salvage Yard, Scrap Removal -- CS 9/30/2010 May-09 (ACTUAL)
Y-12 Salvage Yard, Scrap Removal -- PCCR 2014 Sep-11
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RECOVERY PROJECT OR ACTIVITY / MILESTONE DUE EXPECTED ACCELERATED COMPLETION
ACCELERATED MILESTONE TITLE DATE DATE WITH ARRA FUNDING
UEFPC West End Mercury Area (WEMA) Storm
Sewer Remediation -- PCCR 8/19/2012 Sep-11
Alpha 5 Legacy Material Disposition Project -- WHP 8/9/2011 Sep-09
Alpha 5 Legacy Material Disposition Project --
PCCR 7/24/2012 Sep-11
Biology Complex D&D (scope does not include the
main 9207 Biology building) -- WHP 2025 Dec-10
Biology Complex D&D (scope does not include the
main 9207 Biology building) -- PCCR 2030 Sep-11
9206 filter house demolition -- WHP 2018 Jun-10
9206 filter house demolition -- CS 2019 Jun-10
9206 filter house demolition -- PCCR 2022 Sep-11
PADUCAH
Nuclear Facility D&D-Paducah -- Submit the D1
D&D Generic EE/CA to US EPA & the 2/10/2010 9/4/09 (ACTUAL)
Commonwealth of KY
Nuclear Facility D&D-Paducah -- Submit the D1
Generic Action Memorandum to US EPA & the 9/30/2010 10/27/2009
Commonwealth of KY
SAVANNAH RIVER
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RECOVERY PROJECT OR ACTIVITY / MILESTONE DUE EXPECTED ACCELERATED COMPLETION
ACCELERATED MILESTONE TITLE DATE DATE WITH ARRA FUNDING
Scope associated with milestone is being
ACCELERATED using early response action. Under
FFA -- Submit REVISION.0 RECORD OF ARRA, accelerated cleanup work will be performed
DECISION (ROD) IN SUPPORT OF THE P AREA 2/18/10 as removal action PRIOR to Record of Decision, and
OPERABLE UNIT (Includes 13 Subunits with 13 completed by 9/2011. Original cleanup start date
associated milestones) (prior to ARRA) was 8/2010, completion in FY2015.
Regulator and public review of removal action
documents is still required.
Scope associated with milestone is increased. 3
FFA -- Submit Revision.0 E-AREA LOW LEVEL additional trenches included through
WASTE FACILITY, 643-26E (SLIT TRENCHES 1 11/4/09 ACCELERATION of work. (Original scope of ROD
AND 2) INTERIM REMEDIAL ACTION included only trenches #1 & 2. Under ARRA,
IMPLEMENTATION PLAN (IRAIP) trenches #3, 4, & 5 are being closed early, and added
to this IRAIP.)
Scope associated with milestone is being
ACCELERATED using early response action. Under
FFA -- Submit Revision.] STATEMENT OF ARRA, accelerated cleanup work will be performed
BASIS/PROPOSED PLAN (SB/PP) IN SUPPORT 5/4/10 as removal action PRIOR to Record of Decision, and
OF THE R AREA OPERABLE UNIT (Includes 13 completed by 9/2011. Original cleanup start date
Subunits with 13 associated milestones) (prior to ARRA) was 1/2011, completion in FY2016.
Regulator and public review of removal action
documents is still required.
Scope associated with milestone is being
ACCELERATED using early response action. Under
FFA -- Initiate P AREA OPERABLE UNIT EARLY ARRA, accelerated cleanup work will be performed
ACTION REMEDIAL ACTION (RA) START 12/2/09 as removal action PRIOR‘to‘ Record of Decision, and
(Includes 13 Subunits with associated milestones) completed by 9/2011. Original cleanup start date
(prior to ARRA) was 8/2010, completion in FY2015.
Regulator and public review of removal action
documents is still required.
Scope associated with milestone is increased. 3
FFA -- Submit Revision.1 E-AREA LOW LEVEL additional trenches included through
WASTE FACILITY, 643-26E (SLIT TRENCHES 1 11/30/09 ACCELERATION of work. (Original scope of ROD

AND 2) INTERIM RECORD OF DECISION
(IROD)

included only trenches #1 & 2. Under ARRA,
trenches #3, 4, & 5 are being closed early, and added
to the scope of this Interim Remedial Action.)
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RECOVERY PROJECT OR ACTIVITY / MILESTONE DUE EXPECTED ACCELERATED COMPLETION
ACCELERATED MILESTONE TITLE DATE DATE WITH ARRA FUNDING
Scope associated with milestone is being
ACCELERATED using early response action. Under
FFA -- Submit Revision.] RECORD OF DECISION ARRA, accelerated cleanup work will be performed
(ROD) IN SUPPORT OF THE P AREA 421710 as removal action PRIOR to Record of Decision, and
OPERABLE UNIT (Includes 13 Subunits with completed by 9/2011. Original cleanup start date
associated milestones) (prior to ARRA) was 8/2010, completion in FY2015.
Regulator and public review of removal action
documents is still required.
Scope associated with milestone is being
ACCELERATED using early response action. Under
FFA -- Submit Revision.0 RECORD OF DECISION ARRA, accelerated cleanup work will be performed
(ROD) IN SUPPORT OF THE R AREA 3/18/10 as removal action PRIOR to Record of Decision, and
OPERABLE UNIT (Includes 13 Subunits with 13 completed by 9/2011. Original cleanup start date
associated milestones) (prior to ARRA) was 1/2011, completion in FY2016.
Regulator and public review of removal action
documents is still required.
Scope associated with milestone is increased. 3
FFA -- Submit Revision.1 E-AREA LOW LEVEL additional trenches included through
WASTE FACILITY, 643-26E (SLIT TRENCHES 1 4/5/10 ACCELERATION of work. (Original scope of ROD
AND 2) INTERIM REMEDIAL ACTION included only trenches #1 & 2. Under ARRA,
IMPLEMENTATION PLAN (IRAIP) trenches #3, 4, & 5 are being closed early, and added
to this IRAIP.)
Scope associated with milestone is increased. 3
FEA - 61e AREA LOW LEVEL WASTE e e ) ol OD
FACILITY, 643-26E (SLIT TRENCHES 1 AND 2) 4/19/10 included only trenches #1 & 5 Ugn der ARI;{ A
INTERIM RECORD OF DECISION (IROD) trenches #3, 4, & 5 are being closed early, and added
to the scope of this Interim Remedial Action.)
Scope associated with milestone is being
ACCELERATED using early response action. Under
FFA -- Submit Revision.0 STATEMENT OF BASIS/ ARRA, accelerated cleanup work will be performed
PROPOSED PLAN (SB/PP) IN SUPPORT OF THE 10/19/09 as removal action PRIOR to Record of Decision, and

D AREA OPERABLE UNIT (Includes 11 Subunits
with 11 associated milestones)

completed by 9/2011. Original cleanup start date
(prior to ARRA) was 12/2011, completion in
FY2018. Regulator and public review of removal
action documents is still required.
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RECOVERY PROJECT OR ACTIVITY / MILESTONE DUE EXPECTED ACCELERATED COMPLETION
ACCELERATED MILESTONE TITLE DATE DATE WITH ARRA FUNDING
Scope associated with milestone is being
ACCELERATED using early response action. Under
FFA -- ISSUE RECORD OF DECISION (ROD) IN s acl‘:eli.mtef,glegﬁutp Vlg"rk Vglufb]; performed ;
SUPPORT OF THE P AREA OPERABLE UNIT 9/7/10 as refovar achon [0 Becord of Lecision, ai
(Includes 13 Subunits with 13 associated milestones) completed by 9/2011. Original cleanup start date
(prior to ARRA) was 8/2010, completion in FY2015.
Regulator and public review of removal action
documents is still required.
Scope associated with milestone is being
ACCELERATED using early response action. Under
FFA -- Submit Revision.] RECORD OF DECISION ARRA, accelerated cleanup work will be performed
(ROD) IN SUPPORT OF THE R AREA 12/17/10 as removal action PRIOR to Record of Decision, and
OPERABLE UNIT (Includes 13 Subunits with 13 completed by 9/2011. Original cleanup start date
associated milestones) (prior to ARRA) was 1/2011, completion in FY2016.
Regulator and public review of removal action
documents is still required.
Scope associated with milestone is increased. 3
FFA - Infate E-AREA LOW LEVEL WASTE ACCELERATION of work. (Original scope of ROD
FACILITY, 643-26E (SLIT TRENCHES 1 AND 2) 8/4/10 included only trenches #1 & 2 A RRA
INTERIM REMEDIAL ACTION START trenches #3, 4, & 5 are being closed early, and added
to the scope of this Interim remedial Action.)
New milestone date TBD. Scope associated with
milestone is being ACCELERATED using early
response action, and will not be performed as post-
FEA e KEMEDIAL ACTION (0 START
IN SUPPORT OF THE P AREA OPERABLE UNIT 8/31/10 b pertol
(Includes 13 Subunits with 13 associated milestones) PRIOR to Record of Decision, and completed by
9/2011. Original cleanup start date (prior to ARRA)
was 8/2010, completion in FY2015. Regulator and
public review of removal action documents is still
required.
Scope associated with milestone is being
ACCELERATED using early response action. Under
FFA - s KECORD OF DECISION (ROD) 1 R el o il e
SUPPORT OF THE R AREA OPERABLE UNIT 5/5/11 valactl ron,

(Includes 13 Subunits with 13 associated milestones)

completed by 9/2011. Original cleanup start date
(prior to ARRA) was 1/2011, completion in FY2016.
Regulator and public review of removal action
documents is still required.
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RECOVERY PROJECT OR ACTIVITY /
ACCELERATED MILESTONE TITLE

MILESTONE DUE
DATE

EXPECTED ACCELERATED COMPLETION
DATE WITH ARRA FUNDING

FFA -- Initiate Remedial Action (RA) Start in
support of R Area Operable Unit ( Includes 13
Subunits with 13 associated milestones)

1/31/11

New Date TBD. Scope associated with milestone is
being ACCELERATED using early response action.
Under ARRA, accelerated cleanup work will be
performed as removal action PRIOR to Record of
Decision, and completed by 9/2011, rather than as
post-ROD Remedial Action. Original cleanup start
date (prior to ARRA) was 1/2011, completion in
FY2016. Regulator and public review of removal
action documents is still required.

FFA -- Issue RECORD OF DECISION (ROD) in
support of the D Area Operable Unit (Includes 11
Subunits with 11 associated milestones)

2/23/11

Scope associated with milestone is being
ACCELERATED using early response action. Under
ARRA, accelerated cleanup work will be performed
as removal action PRIOR to Record of Decision, and
completed by 9/2011. Original cleanup start date
(prior to ARRA) was 12/2011, completion in
FY2018. Regulator and public review of removal
action documents is still required.

FFA -- Submit Rev. 0 RECORD OF DECISION
(ROD) for Gunsite 012 Rubble Pile, Rubble Pile
across from Gunsite 012, and ECODS G-3 (NBN)

4/18/11

Some (or all) of the cleanup work scope associated
with this milestone will be ACCELERATED
(performed before ROD) using early response action,
and completed by 9/2011. Original pre-ARRA
Remedial Action Start date was 3/2012, completion
in FY 2018. Regulator and public review of removal
action documents is required.

TOTAL NUMBER OF ACCELERATED MILESTONES:

48
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